P.W. GROSSER CONSULTING

April 5, 2010 ' o

| 168624 )
Mr. Mark Dannenberg L 0 O J
U.S. Environmental Protection Agency :

Region 2 - Remedial Response Division

290 Broadway

New York, New York 10007 .

Re: March 2010 Progress Report, Remedrcl Action
Former Computer Crrcurrs Site, Houppauge New York (CERCLA-02-2009- 2015)

Dear Mr. Donnenberg

In occordonce with Porogroph 50 of 1he Admrnrstrohve Order on Consent {AOC]), P.W. Grosser Consulting,

inc. (PWGC) has prepared thrs progress report covenng items complered during the month of March 2010
and proposed actions for the period of April 11,2010 through May 15, 2010. y

* Activities Completed During March 2010

Significant activities and tasks inifiated or completed during March 2010 were as follows:
¢ PWGC performed momhly' 0&M inspections of the North and South SVE Systems (3/17/2010).

’Sampling Summcrry‘crnd‘ResuIts for March 2010

No samples were collected or onolyzed;durinqurch 2010.

Required Work Plans and Reports Compleied During March 2010
The following work plans, reports ond/or‘,other deliverables were eomplefed and submitted ering March
2010: o

e 2009 Annual Site Management Report (3/1/2000}.

e February 2010 Monfhly Status Report (3/9/2010).

{

Activities Scheduled for April 1, 2010 through May 15, 2010
PWGC onhcrpofes that the followrng work will Toke place durrng the penods of April T, 2010 through Moy 15,
2009: ‘ _

e PWGC will perform monthly O&M inspeeﬁons of the North and South SVE Systems (4/21 /2016).

)

Additional Scheduling Information

' PWGC onﬁcipotes and/or has encountered the following delays that may affect the future schedule for '

work at the site:

¢ None.
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Work Plan and Schedule Modifications
The following modifications to’approved work plans or schedules have been proposed and/or approved
by EPA during March 2010: ' ' '

e None

Communify Relations Activities
The following cdmm’unity relations activities were initiated BY PWGC during the month of March 2010:

¢ None

PWGC anticipates that the following co'mmun‘ity. relations activities will take place during the period of April
1, 2010 through May 15, 2009: '

¢ None

In accordance with the AOC, EPA will be notified in writing of any change in this schedule. Should you

have ony questions, or require further information, please do not hesitate to contact me.

Sincerely yours, ’
P.W. Grosser Consulting, Inc.

fl- 1L

Thomas Melia
Senior Hydrogeologist

CccC:

L. DiGuardia, USEPA :

H. Guzman, USEPA B

W. Parish, NYSDEC

K. Maloney, NYSDEC '

USEPA On-Scene Coordinator (3 copies)

USEPA Remedial Project Manager (3 copies) .
USEPA Site Attorney (1 copy} _ ' '
NYSDEC Project Manager (2 copies) :
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